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Location and Notes

2 Waurts St. bridge (BIN 1007350)

O a.k.a. Kingston-Port Ewen
Bridge

O Crosses Rondout Creek (former
D & H Canal), Dock St. and W.
Strand St.

Owned/maintained by NYSDOT

Only suspension bridge in
NYSDOT inventory

O AADT =5103 vpd (2013)
(< 2% heavy trucks — Posted)
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History of the Wurts St. Bridge

2 1922 - Construction complete

Q Final crossing to connect Rt.
ow

O Replaced Skillypot chain ferry
2 1973 — Re-decking contract

O Precast, post-tensioned panels

Q Floor system was rehabilitated
2 1979 — US Rt. 9W moved

O Adjacent J.T. Loughran Bridge
open
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History of the Wurts St. Bridge
2 1980 - Listed on Nat'l Register

O Kingston-Port Ewen Suspension Br.
Q ID# 80002783

2 2014 — Maintenance contract
O Repainted upper portion of towers
O New asphalt overlay

O Misc. steel repairs
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Unique Details of the Bridge

2 Designed by Steinman &
Robinson (St. Johns, Mt. Hope
Bridges)

2 Constructed by Terry & Tench
(Williamsburg, Manhattan, Bear
Mtn. Bridges)

2 Continuous variable depth
stiffening truss through towers

2 Battered tower legs to clear
stiffening truss

2 Additional cable strands in back
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Changes from previous letting

2 Right of Way acquisitions complete

Concrete traffic barrier changed to steel rail on curb

2 Bridge currently closed due to flagged u-bolts and
fascia stringers

2 Suspender connection revised and gatherer eliminated

2 Deck replacement staging revised and steel work
eliminated
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Construction Detour

2 Construction schedule

O Summer 2021 — Start

Q Fall 2023 — Completion
42 Bridge closed for duration of

construction (~ 2 years)

O Detour over Rt. 9W bridge
2 Short-term closure at Wurts St.

and Abeel St.
2 West Strand St. remains open
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Right of Way Issues

2 Kingston Tower

O Adjacent to West Strand
Street, parking lot, and
pedestrian path along the
Rondout Creek

O Pedestrian path and
access to kayak dock
must be maintained

O Area available to
contractor for staging
under the bridge
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Right of Way Issues

& [ /] © Abeel Street
ks

0. O Proximity to garage
i © Navigation channel
Q Must remain

operational throughout
construction

O Refer to special notes
In contract for USCG
coordination
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Rehabilitation

2 Replace all suspenders

2 Reconstruct anchorages and
install dehumidification system

2 Complete repainting of structure

(2014 Maintenance Contract

repainted upper tower and cable)

Replace sidewalk and railing

Replace roadway lighting

Steel repairs and strengthening

Replace roadway deck
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Rehabilitation 2 In-kind rehabilitation
2 Restore structural capacity

Q Currently closed and unsafe
O Raise Posting to 20 tons

Q Originally designed for 10 ton
truck

O Safe for emergency vehicles,
buses

O Not intended for heavy trucks
8l © Few visual changes
I O Sidewalk width (ADA std’s)

O Roadway lighting (NYSDOT
std’s)
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Load Restrictions
2 Bridge currently closed.

O U-bolts and fascia stringers
unsafe to carry live load

O Posted for 3 Tons in 2014
2 Construction loads limited to 20

tons plus 1000 Ib/ft total

O U-bolts and fascia stringers
unsafe prior to repair.

O Axle configurations for
proposed construction live
load shall be submitted for
review and approval
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2 Partial demolition of chamber
and excavation for access to
: i%h 3. . perform eyebar strengthening
o Tree clearing by NYSDOT
Vsl mams | © Several underground utilities on
o | Abeel Street
Waterproofing applied to
exterior walls of chambers
Dehumidification of chambers
Replacement of parapet
Remove, store, reinstall
existing cornerstone
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Eyebar

Rock Anch
Strengthenlng > mockAnenors

O Main cable strands

O Avoid deviation casting
1> Production Anchors

O Not feasible to abandon a
defective permanent anchor-
geometric constraints of
jacking beams

4 2 Monitoring of eyebars

O Real-time verification of load
c transfer
12 Lock-off load AOBE

Q Center strand could require
multiple attempts
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Deck Replacement
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2 Demolition plan submittal required
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Deck Replacement

2 Deck removal
o Stage limits
O Deck, curb and sidewalk must

be completed prior to moving to
next stage

2 Chromium rebar
2 Existing deck is precast with an
asphalt overlay

O Poor condition
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Steel Repairs

2 Shear studs

O Stringers and floorbeams
2 Replace

O Stringers (approx. 50%)

O Select wind laterals

O Cantilevered sidewalk
supports
2 Contractor to design temporary
support system
2 Miscellaneous steel repairs

O No original shop drawings
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Tower Anchor Bolts

2 Replace in existing
location

2 Core out existing 8’ bolt
through connection to
tower

2 Two (2) bolts replaced
under 2014 contract
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Truss Bearing Anchor Bolts

2 Temporary support end
floorbeam

2 Contractor to verify existing
bracket capacity

2 Pedestals reconstructed

2 Existing bearings to remain
(clean and paint)
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Tower Link

2 Suggested procedure

O Deck remains in place while
link is removed

O No suspenders removed
during replacement

2 Includes replacement of link
girder and gusset plates

2 Non-metallic bushings
O Recommend fabricating

extra to allow for errors
during installation
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Gusset Plates

2 Suggested procedure

O Deck remains in place while
link is removed

O No suspenders removed
during gusset replacement

O No construction live load
during gusset replacement
(due to one-at-a-time
replace)

2 No transverse floorbeam in the

way
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Suspender Replacement

2 Removal of all existing
connection hardware

2 One suspender at a time

2 No temporary suspender
required to support dead load

2 Suspender connection designed
to accommodate rope
tensioning

2 No original shop drawings
available
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U-bolt Repairs

2 U-bolts unsafe to carry live load
at 23 suspender locations

2 Must be repaired before
construction loads can be
permitted

2 Repair installs temporary system
used for suspender offloading

4 "7 | o Reused to install permanent
B suspenders
_[["! > This scheme is suggested,
TM contractors engineer to design
; £ S| Reptmentet




Inspection Access

2 New platforms to provide
tower access from main
cables

2 New stanchions require
removal/replacement of two
cable band bolts to install

2 New hand ropes require
installation of steel frame in
saddle housing
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Painting

2 Comprehensive cleaning and
painting

2 Main cables and towers above
the roadway level were painted
in 2014

2 Includes towers below roadway,
stiffening truss, end bearings,
anchorage eyebars, tower
saddle

2 Cleaning of cable band drains to
allow drainage of entrapped

water
NEW YORK
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Decorative Lighting

2 Color changing necklace and tower
flood lighting fixtures

o Decorative lighting controller with
programmable light shows

2 Independent from the
dehumidification and roadway
lighting control system

2 Capable of local and remote access
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Dehumidification

2 Programmable Logic Controller (PLC) provided for full
automation of dehumidifiers and control of roadway lighting
2 Local and remote monitoring
2 Historical and live data monitoring including
aQ Dehumidifier run times
O Anchorage chamber temperature and humidity
O Anchorage chamber door open/close indication
2 New anchorage chamber maintenance lighting and
receptacles
2 Network service connection to NW anchorage
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Utility Coordination — Kingston Side

2 Separate utility services will be provided on both
approaches

2 Central Hudson
O Relocate two utility poles
Q Install new 200A, three-phase electrical service
Q Install new meters

S Contractor

O Install first 10’ of conductors and conduit from new
bridge service equipment to new pole

A Install new service meter sockets and service
entrance disconnect switches
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Utility Coordination — Esopus Side

2 Central Hudson

O Replace two poles and install 200A, three-phase
electric service

O Install new meters
2 Contractor
QO Install new 45’ bridge service pole

A Install new service meter sockets and service
entrance disconnect switches
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Environmental

2 Ground and Waterway Protection
O Refer to notes and contract items

O Rondout Creek — Class C Stream (no work in
stream)

O Containment of paint waste and debris (e.g.
suspender rope removal, etc.)

2 Asbestos Abatement
O Caulking at cable collar
(approx. 38 LF)
O Existing conduits not ACM
2 Tree Cutting

Q Completed by NYSDOT =
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Schedule

Pre-Bid meeting - April 27, 2021

Project letting - June 1, 2021

Anticipated Best Value designation - June 21, 2021
Anticipated award date - August 1, 2021

Substantial completion - No later than July 1, 2023
Construction completion - No later than October 9, 2023

O O O O O 0
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Best Value-Contacts

2 Contacts/Questions, Designated Contacts

= Contacts are listed in the Important Bidder Information in
the contract proposal (inside cover of Book 2)

= Project-related technical questions or comments related
to the Best Value Submission up to letting must be
submitted through the Contract Documents tab of the
Department’s website at: https://www.dot.ny.gov/doing-
business/opportunities/const-notices
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Best Value-Contacts

= After letting, communication on this procurement can be
made to the Department’s designated representative listed
below

Chris Nebral
Re: “Wurts Street Bridge Rehabilitation — Structural Steel Replacements and
Repairs, Anchor Repairs, & Concrete Repairs, D264534, PIN 8808.62”
Office of Contract Management
New York State Department of Transportation
50 Wolf Road, 6th Floor
Albany, NY 12232
Email: Chris.Nebral@dot.ny.gov
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Best Value-Selection Scoring Criteria

Best Value Selection Scoring Criteria
Description Final Weight of
Cost
Cost (50%) Cost Bid Proposal 50 points
o Final Weight of
Description Technical
Technical (50%) | Technical Submission 50 points
Schedule 15 points
Construction Approach | 15 points
Experience & Past 20 points
Performance
Total 100 points

The minimum acceptable combined score for the above
technical submission criteria is 30 points (60% of 50
potential points). Technical submissions scoring less
than this will be removed from further consideration.
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